Gaithersburg HS Addition -- No. 036502

Category MCPS Date Last Modified November 7, 2005
Agency Public Schools Previous PDF Page Number NONE
Planning Area Gaithersburg Required Adequate Public Facility NO

Relocation impact  None
EXPENDITURE SCHEDULE ($000)

Thru Est. Total 'TBeyond
Cost Element Total FYO05 FY06 6 Years Fyo7 FY08 FYos | FY10 FY11 Fyi2 6 Years
Planning, Design
and Supervision 1,413 1,313 100 0 0 0 0] 0 0| 0 0
Land :
Site Improvements
and Utilities 200 0 200 0 0 0 0 0 0 0 0
Construction 7,859 0 4,908 2,951 2,951 0 0 0 ¢} 0 0
Other 800 0 200 600 600 0 0 0 0 0 0
Total 10,272 1,313 5,408 | 3,551 3,551 0 0 0] 0 0 0
FUNDING SCHEDULE ($000
Schools Impact [
Tax 2,088 0 88 2,000 2,000 0 0 0 0 0 0
G.0. Bonds 8,184 1,313 5,320 1,551 1,551 0 0 0 ; 0 0 0
State Aid 0 0] 0/ s 0 0 0 0] 0 0 0
ANNUAL OPERATING BUDGET IMPACT ($000)
Maintenance 444 74 74 74 74! 74 74 0
Energy 132 22 22 22 22 22 22 0
Net Impact 1 576 96 96 96 96 96 96 0
DESCRIPTION

Enrollment projections at Gaithersburg High School refiect a need for a 16-classroom addition. Currently, Gaithersburg has a program capacity for 1,800
students. Enrollments are expected to reach 2,238 by September 2007. The addition will bring the school capacity to 2,126.

In the Amended FY 2001-2006 CIP, the County Council approved $13.265 million in the Upcounty Solution PDF for additions at Northwest and Gaithersburg
high schools. This project includes a transfer of $9.585 million from the Upcounty Solution PDF to this project. Due to fiscal constraints, modernizations and
individual school projects were delayed in FY 2003. An FY 2003 appropriation was approved for planning funds. An FY 2004 appropriation was approved to

continue planning.

The Board of Education, in the FY 2005-2010 CIP requested an FY 2005 appropriation for construction funds for this addition project. Due to fiscal
constraints, funds for this project were shifted one year. An FY 2006 appropriation was approved for construction funds. An FY 2006 Special Appropriation
in the amount of $620,000 was approved to provided additional construction funds for this project due to increases in construction costs. This project is

scheduled to be completed by August 2006.

Capacity
Program Capacity After Project: 2126
Teaching Stations Added: 16

APPROPRIATION AND COORDINATION
EXPENDITURE DATA Mandatory Referrai - M-NCPPC

[ Date First Appropriation FYo3 (8000 || Department of Environmental Protection
Initial Cost Estimate 0 || Building Permits:
First Cost Estimate Code Review
Current Scope FY00 0 Fire Marshall
Last FY's Cost Estimate 9,652 Department of Transportation
Present Cost Estimate 10,272 | Inspections

[ Appropriation Request FY07 0] gedlment C<')Vr|1trol
Appropriation Req. Est. FY08 0| tormwater Management
Supplemental [ WSSC Permits ) A
Appropriation Request FYO06 o || MCPS asserts that this project
Transfer 0 || conforms to the requirements of

relevant local plans, as required

[ Cumulative Appropriation 10,272 ]| by the Maryland Economic Growth,
Expenditures/ ] Resource Protection and Planning Act.
Encumbrances 8,829

{ Unencumbered Balance 1,443 |
Partial Closeout Thru FY04 0]
New Partial Closeout FY0s 0|

Total Partial Closeout 0]
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